PRE0PROG(MISC)/36/2020-PROG-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – West Godavari District – Package No.AP22XILB01 – "Construction of Bridge across Tammileru on the road from Eluru to Ponangi in Eluru(M) of West Godavari District" – EOAT up to 01.11.2020 without penalty – Accorded - Orders - Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 708 Dated: 01-12-2020.
Read:-

From the ENC., PR., Vijayawada, Lr.No.W5/DEE II/Package No.AP22XI LB01/WG /2017-18, Dt:12.11.2020.

* * *

O R D E R :-

In the circumstances reported by the Engineer-In-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 01.11.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work "Construction of Bridge across Tammileru on the road from Eluru to Ponangi in Eluru(M) of West Godavari District".

2. The Engineer-In-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj,
Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj,
Eluru, West Godavari District.
The OSD to Minister (PR&RD, Mines & Geology)
The PS to Principal Secretary (PR&RD).
Sf/SCs.

//FORWARDED :: BY ORDER //

SECTION OFFICER